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ESTIMATE RUN 11/17/2004

ESTIMATE SUMMARY 14:02:46
CONTID: C14579R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14579R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 120 WORK DAYS
C-470: BROADWAY TO I-25 PERCENT TIME: 9.17 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: SHE 4701-105
C-470: BROADWAY TO I-25
NAME OF ROAD: 470A
PROJECT COUNTIES: DOUGLAS, REGION 6
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 11/13/2004 DATE TIME STARTED 10/18/2004
7926 S. Platte Canyon Road DATE LET 08/26/2004 DATE WORK BEGAN 10/18/2004
DATE AWARDED 08/31/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 10/18/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,030,125.00 PARTICIPATING $ 208,623.80 $ 208,623.80
AWARD PROJECT AMT: $ 965,714.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 20.25% TOTAL EARNINGS 208,623.80 208,623.80
FUNDS AVAILABLE: $ 821,501.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 208,623.80 208,623.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,510.06 -1,510.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 207,113.74 207,113.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 207,113.74 207,113.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207,113.74
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04020 MODIFY INLET 4.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 19.400 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0070 213-00003 *MULCHING (WEED FREE) 19.400 0.000
ACRE 0.000 0.00
320.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 5,820.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0080 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0085 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0090 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,587.000 0.000
TON 1,108.820 72,073.30
65.00000 1,108.820 72,073.30
0095 412-00600 CONCRETE PAVEMENT (6 INCH) 101.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0100 603-10180 18 INCH CORRUGATED STEEL PIPE 7.500 0.000
LF 7.500 675.00
90.00000 7.500 675.00
0105 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.750 1,500.00
2,000.00000 0.750 1,500.00
0110 606-20000 *WIRE ROPE SAFETY FENCE 23,837.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-21000 WIRE ROPE END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0120 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
LS 0.300 3,000.00
10,000.00000 0.300 3,000.00
0125 626-00000  *MOBILIZATION 45000 1.000 0.000
LS 0.500 35,000.00
70,000.00000 0.500 35,000.00
0130 630-00000  FLAGGING 960.000 0.000
HOUR 62.000 1,054.00
17.00000 62.000 1,054.00
0135 630-00007  TRAFFIC CONTROL INSPECTION 48.000 0.000
DAY 16.000 640.00
40.00000 16.000 640.00
0140 630-00012  TRAFFIC CONTROL MANAGEMENT 120.000 0.000
DAY 11.000 3,850.00
350.00000 11.000 3,850.00
0145 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0150 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 12.500 1,000.00
80.00000 12.500 1,000.00
0155 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 5.000 400.00
80.00000 5.000 400.00
0160 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 20.000 500.00
25.00000 20.000 500.00
0165 630-80355  PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00
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PCN: 14579R-BID ESTIMATE RUN 11/17/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0001 14:02:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0175 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0180 630-80380 TRAFFIC CONE 358.000 0.000
EACH 179.000 1,969.00
11.00000 179.000 1,969.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,000,125.00 $ 178,623.80% 178,623.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0205 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0210 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 13,000.00
13,000.00000 1.000 13,000.00
0215 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 30,000.00 $ 30,000.008 30,000.00
PROJECT TOTAL CURRENT AMT $ 1,030,125.00 $ 208,623.80 $ 208,623.80




